
Reflective Cracking Construction Notes 

 

Date: December 30, 2014 

 

Project: Reflective Cracking Indoor Phase IV 

 

Weather: 
 6:54 AM  3:54 PM 
Temperature (°F):  32.0  36.0 

Dew Point (°F): 15.1  15.1 
Humidity (%):  50  43 

Visibility (Miles): 10.0  10.0 
Wind (MPH): 9.2 NNE  8.1 NNW 
Conditions: Scattered Clouds  Clear 

 

Working Hours: 7:00 AM – 4:30 PM 

 

Sub-Contractor(s): ARA 

 

Personnel: (1) technician (ARA) 

 

Equipment: Hand tools 

 

Reflective Cracking Construction Notes: 

SRA and ARA personnel affixed the Joint Displacement Gauge (JDG) mounting plates to the 

concrete surface of the test rig on either side of the joint at the north and south ends of the rig and 

(2) locations within the middle gap (to support a total of (4) JDGs), as shown in Figure 1. 
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Figure 1. Joint Displacement Gauge (JDG) Mounting Plates. 


